
Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2006          

0005 Pay Period End Date: 03.29.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

SADLER ELECTRIC, INC.

5855 S 77TH ST

 

 

Date Awarded: 04.23.2015

05.05.2015

08.06.2015

Date Let:

US-6, 156TH - WEST DODGE ROAD EXIT CANTILEVER

04.16.2015

Estimate Type: PROG

Phone:

(402)331-3217

Escrow Agent:

 

Surety Co:

GRANITE RE, INC.

OMAHA  NE  68127-4203

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.26.2015

03.19.2016Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M2006  000 AFE-B021 006 360.60  SIGNING

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2006          

0005 Pay Period End Date: 03.29.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.13.2016

$105,426.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $101,827.50 $99,669.00 $2,158.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $101,827.50 $99,669.00 $2,158.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $101,827.50 $99,669.00 $2,158.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$101,827.50 $99,669.00 $2,158.50

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

80%

$104,906.10

05.10.2016 05.10.2016

05.12.2016

Tsvid, Aleksandra ( Sasha)

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

05.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.12.2016   



Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2006          

0005 Pay Period End Date: 03.29.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0001.08      0.50 94.000 47.00

94.000 47.00

315.000 157.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.75 6.000 16.50

6.000 16.50

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      4.00 40.000 160.00

40.000 160.00

13.000 52.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.99      0.65 4.000 2.60

4.000 2.60

0.000 0.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0030.83      13,320.00 1.000 13,320.00

1.000 13,320.00

1.000 13,320.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

1123.50      3,865.00 1.000 3,865.00

1.000 3,865.00

1.000 3,865.00

0.000 0.00

0006

EACHREMOVE CONCRETE FOUNDATION
0006 

7311.00      305.00 21.000 6,405.00

21.000 6,405.00

14.900 4,544.50

0.000 0.00

0007

CY  CONCRETE FOR FOUNDATION
0007 

7311.10      1.35 3,000.000 4,050.00

3,000.000 4,050.00

2,110.000 2,848.50

0.000 0.00

0008

LB  REINFORCING STEEL
0008 

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2006          

0005 Pay Period End Date: 03.29.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.20      12,315.00 1.000 12,315.00

1.000 12,315.00

1.000 12,315.00

0.000 0.00

0009

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

3, STA. 1189+30 RT.

0009 

7312.00      62,925.00 1.000 62,925.00

1.000 62,925.00

1.000 62,925.00

0.020 1,258.50

0010

EACHOVERHEAD SIGN SUPPORT, LOCATION

3, STA. 1189+30 RT.

0010 

7390.10      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.500 900.00

0011

EACHREMOVE SIGN, POST, AND FOOTING
0011 

0002.97      130.00 0.000 0.00

4.000 520.00

0.000 0.00

0.000 0.00

4001

DAY FLASHING ARROW PANEL

CO#1 SA#1

4001 

Contracted 104,906.10

Current 105,426.10

In place 101,827.50

This Estimate 2,158.50

GROUP 8C SIGNING

Totals for contract Contracted 104,906.10

Current 105,426.10

In place 101,827.50

This Estimate 2,158.50




